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£ ey CoUNeIL
i TLANTA, GECRGIA
A RESOLUTION BY
07-R-0318

PUBLIC SAFETY AND LEGAL ADMINISTRATION COMMITTEE

AUTHORIZING THE MAYOR, ON BEHALF OF THE DEPARTMENT OF FIRE
AND RESCUE (“DEPARTMENT”), TO ISSUE A NOTICE TO PROCEED WITH
SHAW ENVIRONMENTAL, INC. /AIM PARTNER, PLC-JOINT VENTURE
FOR FC-7619-03F, ANNUAL CONTRACT FOR ARCHITECTURAL AND
ENGINEERING SERVICES, FOR THE NEW FIRE STATION 11 AT ATLANTIC
STATION, IN AN AMOUNT NOT TO EXCEED THREE HUNDRED NINETY
ONE THOUSAND TWO HUNDRED SIXTY FOUR DOLLARS ($391,264.00).
ALL CONTRACTED WORK SHALL BE CHARGED TO AND PAID FROM
FUND, ACCOUNT, AND CENTER NUMBER 1B08 574001 W11X0(2509999; AND
FOR OTHER PURPOSES.

WHEREAS, the City of Atlanta did enter into an Annual Contract for Architectural and
Engineering Services, FC-7619-03F; and

WHEREAS, the Atlanta Fire Rescue Department (“Department”™) has conducted an
evaluation of the increased need for fire protection capabilities due to new development
at Atlantic Station; and

WHEREAS, the Department has determined that due to the increased need for fire
protection a new fire station is needed at the Atlantic Station development; and

WHEREAS, the Atlantic Station development is contained in the Atlantic Station Tax
Allocation District; and

WHEREAS, the Atlantic Station Tax Allocation District agreement provides funding for
necessary infrastructure improvements, including fire protection; and

WHEREAS, Atlantic Station, LLC has donated real property for the location of a new
fire station; and

WHEREAS, the Department desires to build a new fire station at Atlantic Station, which
requires architectural and engineering services; and

WHEREAS, the City of Atlanta has adopted ordinance 03-0-1693, incorporating green
building goals and practices into ongoing and future program areas, including Sustainable
Design Guidelines for the Department; and

WHEREAS, the Shaw Environmental, Inc. / AIM Partner, PLC, Joint Venture has
worked with the Atlanta Fire Chief and his designee to produce a mutually agreed to
proposal for architectural, engineering, and construction contract administration,
including LEED (Leadership in Energy and Environmental Design) Silver Certification.



NOW, THEREFORE, IT IS HEREBY RESOLVED BY THE COUNCIL OF THE CITY
OF ATLANTA, GEORGIA, that the Mayor or her designee is authorized to approve a Notice-
to-Proceed with Shaw Environmental, Inc. / AIM Partner, PLC, Joint Venture for FC-7619-03F,
Annual Contract for Architectural and Engineering Services in an amount not to exceed three
hundred ninety one thousand two hundred sixty four dollars ($391,264.00).

BE IT FURTHER RESOLVED, that the Chief Procurement Officer be and is hereby
directed to prepare an appropriate agreement for execution by the Mayor to be approved
by the City Attomey as to form.

BE IT FURTHER RESOLVED, that this Notice-to-Proceed will not become binding
on the City, and the City shall incur no liability upon same until such contract has been
executed by the Mayor and delivered to Shaw Environmental, Inc./AIM Partner, PLC.

BE IT FINALLY RESOLVED, that all services for said Notice-to-Proceed shall be
charged to and paid from fund account centers: 1B08 574001 W11X02509999.



Shaw-AlM, JV

11860 Great Qaks Way, Suite 500
= Alpharetta, Georgia 30022-2424
Shaw- AR T70-663-1433 Tal.

Joint Wanpturse F70-777-8165 Fax

February 8, 2007

Lt Jim Daws

Project Manager

Atlanta Fire Rescue Department

City of Atlanta

675 Ponce de L.eon Avenue, Suite 2001
Attanta, GA 30308

Subject: Revised Proposal for A&E Service for Fire Station 11
Dear Lt. Daws:

We are pleased to provide you with our scope of work and estimate to support the Attanta Fire
Rescue Department in their planning, design, bid solicitation, and construgtion administration for
the proposed Fire Station 11.

The proposal, enclosed for your review, assumes that Fire Station 11 will follow the same
design criteria as Fire Stations 13, 18, and 28, with modifications made for site-determined
characteristics.

Studio ALA will design Fire Station 11, AIM Partners will provide MEP services, AES will
provide Civil and Structural Engineering, BVM will be the LEED Commissioning Agent,
Southface will the LEED Accredited Professional and Shaw will provide project control and
managemernt,

If you have any questions, please feel free to contact me at 770.663.1430 or by email at
fred.wali@shawgrp.com. You may also contact our project manager, Mr. George Harnbeln, at
404,477-2024 or by email at george@hokoarchitects.com.

Very truly yours,
Shaw-AlM, JV

0,

©. Frederick Wall, P.E.
Program Manager

Enclosures

(olo 5. Hornbein
N. Mbaezue w/fo
M. Jarrell w/o
R. Balian

File
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SCOPE OF SERVICES



Fire Station 11

:‘“T;T’T;i%i;% City of Atlanta
Fire Station Number 11 Project

Scope of Work

The Design Team will include :

Shaw-AIM Join Venture — Program Management and Controls
Studio ALA — Architecture and Project Management

8.A. Williams - Cost Estimation

BVM Engineering — Commissioning Services

Southface Energy Institute - LEED Accreditation Services

Studio AL A — Landscape Architecture

Applied Engineering and Science — Civil and Structural Engineering
Aim Partners, PLC — Mechanical, Electrical, Plumbing Engineering

Each member of the design team shall perform internal QA/QC of all its activities and
deliverables in accordance to the Quality Control Plan of the project. In addition, Shaw
will conduct QA/QC meetings with all design team members to verify that the drawings
of all disciplines are coordinated.

Each member of the design team shall perform all its activities and deliverables in
accordance with the Health and Safety Plan of the project. The project-specific Health
and Safety Plan will be available on the Shaw-AIM JV web portal.

The design team shall provide the Architectural design, Landscape Architectural design,
Interior design, Mechanical, Electrical, Plumbing (MEP) design, Civil design, and
Structural design for Fire Station 11. Studio ALA will function as project manager for
the project. This will also include services during the bidding, permitting and contract
administration portion of the project.

Our understanding of the project and the work to be performed is outlined below in a
general format. A detailed scope of services will be provided as the need develops.
Phase | ~ Program Development

A Kick-off Mecting in which the general project goals will be outlined and which will
include the general building requirements, the project budget, the project design schedule

and the anticipated construction schedule will be held by the City of Atlanta and attended
by all design team members. Project tasks and activities to be included in this Phase are:

21812007 pe !l




A-10100
A-10200
A-10810

Fire Station 11

Architecture
Civil
LEED

The design programs for Fire Stations 13, 18 and 28 will be used as the
basis for Fire Station 11’s program.

Applied Engineering and Science (AES) will perform the Site Survey,
Topographic Survey, and Utilities Location

AES will provide a site and boundary survey to identify property
boundaries and existing features, A topographic survey will be provided
at one-foot intervals with spot elevations at critical areas as well as curb
and street elevations and features.

Southface Energy Institute and BVM Engineering, along with design team
members, will project possible LEED Credits to pursue. A LEED
Commissioning Plan will be developed.

The program will be verified and agreed to by the City of Atlanta and the
Atlantic Station, LLC. A limit of two weeks will be allowed for
completion and return of comments. If comments are not returned within
two weeks, it will be assumed that there are no comments and design work
will proceed as though comments had been received and incorporated.

Phase Il - Schematic Design Phase

This phase will include the conversion of Program Development findings into drawings,
engineering reports, schedules, cost estimates and presentation plans. Through a series of
meetings and presentation with the City of Atlanta and the Atlantic Station, LLC, the
Schematic Design will be adjusted to their satisfaction.

Project tasks and activities to be included in this phase include the following:

B-20100
B-20200
B-20210
B-20300
B-20400
B-20500
B-20600
B-20700
B-20810

2/8/2007

Architecture

Civil Engineering
Geotechnical Survey
Structural

Landscape Architecture
MEP

QA/QC

Construction Cost Estimate
LEED

pg2



2/8/2007

Fire Station 11

AES will review the information obtained during the Site survey,
topographic survey and utility survey and meet with design team
personnel to present findings and discuss the impact on building and
facilities location.

Based on the Survey and approved Program, the design team will
develop plans, elevations and site sections to show the relationships
of the building’s internal functions and the relationship of the
building to the site.

When the building footprint is located on the site, AES will conduct
a geotechnical investigation of the site in order to develop design
criteria for recommendations concerning soil type, location of rock
and groundwater, and recommendations for foundation design. We
will mobilize boring equipment and personnel to perform eight soil
borings to a depth of ten feet below anticipated site final grade. Data
collected will be used to provide a final geotechnical report that will
present methods of field exploration, data, conclusions and
recommendations regarding the geotechnical portions of the project.
Recommendations to include, foundation type, bearing capacity,
expected settlement, construction methods including groundwater
control pavernent design, and suitability of site soils for fill
conditions.

Based on the geotechnical report and Schematic Design drawings, a
cost estimate will be developed based on comparable square footage
construction costs.

A revised schedule will be developed.
Refinements to the LEED Credit projections will be made.

Schematic Architectural, Civil, Landscape Architectural,
Mechanical, Electrical, Plumbing plans will be developed. Aftera
QA/QC review, the design will be presented to the City of Atlanta
and Atlantic Station, LLC that will review and comment on the
Design Plans, the Schedule, the Cost Estimate, and various
engineering reports, The period for reviewing is two weeks. If the
comments are not received within two weeks, design work will
proceed. The Schematic Design documents will be adjusted to the
City of Atlanta’s and the Atlantic Station, LLC’s satisfaction.

pg3



Fire Station 11

Phase lli- Design Development

In Design Development the size, location and character of the principle project elements
will be finalized. The architectural, structural, civil, mechanical, electrical and plumbing
designs will be coordinated. Wall sections, finish schedules, equipment layout diagrams
and outline specifications will be developed. Reviews with government code authorities
will be conducted for compliance. LEED design considerations will be refined, Project
tasks and activities in this phase include the following:

C-30100 Architecture

C-30200 Civil Engineering

C-30210 Geotechnical Survey
C-30300 Structural

C-30400 Landscape Architecture
C-30500 MEP

C-30600 QA/QC

C-30700 Construction Cost Estimate
C-30810 LEED

Update project schedule and refine project requirements
Prepare Design Development documents to include Architectural,
Structural, Mechanical, Electrical and Plumbing
Prepare outline specifications
Revise statements of probable construction costs based on materials
and labor
Review and revise documents for LEED compliance
Review plans with applicable state and local agencies
An internal QA/QC will be conducted and drawing corrections will
be made

o  Present documents to the City of Atlanta and Atlantic Station, LLC
for review and comment. (If documents are not reviewed within a
two week review period, and if the comments are not returned to the
design team within that period, the design team will proceed as
though comments were received.)

Phase IV- Construction Document Development

This Phase will include detailed design drawings and specifications from all disciplines.
The comments from the previous review will be incorporated into the Construction
Drawings. This will also include a site hydrology study that will be required for the
Land Disturbance Permit and sizing of storm water structures and requirements. Up to
three formal document presentations and reviews will be conducted with the City of
Atlanta and the Atlantic Station, LLC. Comments from the reviews will be incorporated
into the documents. However, if comments are not returned within a two week period, it

2/8/2007 pg4



Fire Station 11

will be assumed that there are no comments and design work will proceed. Project tasks
and activities in this phase include the following:

D-40100
D-40200
D-40210
D-40300
D-40400
D-40500
D-40600
>-40700
D-40810

Architecture

Civil Engineering
Geotechnical Survey
Structural

Landscape Architecture
MEP

QA/QC

Construction Cost Estimate
LEED

e  Prepare detailed, dimensioned drawings showing the site work,
building construction and development requirements. This
refinement will incorporate Design Development review comments

»  Prepare detailed technical specifications, setting forth the quality of
materials, equipment, systems and workmanship to be incorporated
into the project..

Update project schedule
Review and update construction budgets at 30%, 75% and 100%
completion of the documents

e Review and register LEED templates and supporting documents with
the USGBC

e An internal QA/QC will be conducted and drawing corrections will
be made

* Present documents to the City of Atlanta and Atlantic Station, LLC
for review and comment

» Incorperate comments into documents and submit to the City of
Atlanta for the building permit

Phase V- Bidding

Support the City of Atlanta and the Atlantic Station, LLC in securing a construction
contract at an acceptable price with a reputable contractor.
Project tasks and activities in this phase include the following:

E-50100
E-50200
E-50300
E-50400
E-50500

2/8/2007

Architecture

Civil Engineering
Structural

Landscape Architecture
MEP

» Receive, evaluate and respond to bidding contractors’ questions as
proposed substifutions and aliernatives

pgs



Fire Station 11

Phase Vi- Construction Contract Administration

During construction of Fire Station 11, the Design Team will monitor the construction
process to ensure that the final building is completed on schedule according to the
intent of the Construction Documents. Tasks to be completed during this phase

include:

F-60100
F-60200
F-60300
F-60400
F-60500
F-60810

Architecture

Civil Engineering
Structural

Landscape Architecture
MEP

LEED

e Attend the pre-construction conference with the interested
Contractors (if requested)

e  Receive and review the Contractor’s proposed Schedule of Values
and List of Subcontractors (if requested)

»  Receive shop drawings, review, approve or reject, and return to the
Contractor with appropriate instructions

e Make weekly site visits to determine that the completed work is
consistent with the Construction Documents, informing the Project
Construction Representatives of the progress by means of written
status reports

e  Participate in bi-weekly project meetings and take minutes

e Review Contractor’s Application for Payments (if requested)

¢  Evaluate Change Orders and recomimend to the City of Atlanta and
the Atlantic Station, LLC whether or not they should be approved.

*  Review and evaluate laboratory test results required in the
Specifications

¢  Conduct final inspections of the project and provide a punchlist
Provide As-Built documents from Contractor’s red-line drawings

s  Provide all final LEED documentation to the USGBC for certification

ASSUMPTIONS and EXCLUSIONS

The Scope of Work and Cost Proposal is based on the following:

2/872007

s Atlantic Station, LLC will make title searches of the property

s Atlantic Station, LL.C will provide Phase 1 and Phase 2 studies as
required

o The City of Atlanta and/or Atlantic Station, LLC will provide
front-end specifications, i.e., General Conditions Specifications

pgb
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Fire Station 11

Division 1 and Special Conditions including the standard form of
agreement, permit, bonding and liability requirements between
Owner and Contractor.

Atlantic Station, LLC will be responsible for letting advertisements
for bid

Atlantic Station, LLC will provide and pay for all sets of Contract
Documents for permitting and construction except an original set
of drawings and specifications that will be provided by the Design
Team

The Architects have budgeted for monthly owner/team
coordination meetings during construction. Consulting engineers
will attend meeting when construction work is underway for their
particular discipline.

Additional Architect/Owner meetings will be billed at prevailing

hourly rates.

The Atlanta Fire Rescue Department’s Project Manager will be on
site before Geotechnical work can proceed

-0-
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City of Atlanta

Fred Wall, Program Manager

LEVEL DESCRIPTION

- _Fire Station #11 Design

- A-11-00000 Station #11

- A-11-10600

A-11-10001

A-11-10003

A-11-10004

A-11-10100

A-11-10400

A-11-10810

- B-11-20000

B-11-20100

B-11-20200

B8-11-20300

B-11-20400

B-11.26500

B-11-20700

« C-11-30000

C-11-30100

C-1%-30200

C-11-30300

C-11-30400

C-11-30500

C-11-30600

C-11-30700

C-11-30800

C-11-79000

02/08/2007

Prograrn Developmant
Kick-off Meeting
Survey

Health and Safety Pla
Architectural
Landscape

LEED

Schematic Design
Schematic Civil Desig
Schematic Arch. Desig
Schematic Structurat
Schematic Landscape D
Schematic MEP Design
Schematic Const. Esti
Design Development
Arch, Design

Civil Design

Structural Design
Landscape Design
MEP Design

QAIGC

Const, Estimate

LEED

Meetings/Coord/Cnirl/

HOUR:
3,620

3,620

182

32

108

19

10

334

91

g0

18

71

832

234

12

37

158

18

188

LABOR
$325,170

$325,170
$19,945
$4,003
$11,006
3601
$1,752
£692
$992
$34,610
$7,609
$8,538
$8,178
$1.660
$8,626
%0
554,918
$19,534
$1,427
$851
$3,412
$14,220
2,298
30

%0

$13,187

MATERIAL

$0

$0

$0

50

$0

50

$0

$0

Ly

50

30

§0

50

§0

$0

$0

$0

$0

30

50

30

$0

50

30

$0

50

EQUIPMENT

30

$0

$0

30

$0

$0

50

50

$0

$0

50

50

50

$0

$0

$0

$0

50

50

50

30

$0

$0

50

56

3C

LEVEL REPORT 1

OTHERS
$66,004

566,004
$6,376
50

50

$0

30

$0
$8,376
$13,105
$6,905
$0

$0

$0

30
$6,200
$9,335
%0

50

30

50

$0

$0
$6,700
$2,635

50

Page No,

1

TOTAL
$391,264

$391,264
$26,322
$4,003
$11,906
5601
$1,752
3692
$7.,368
$47,715
$14,514
$8.538
$8,178
$1,880
$8,626
$6,200
$64,253
$19,534
$1,427
$851
$3412
$14,229
$2,208
$6,700
$2,635

$13,167



City of Atianta

Fred Wall, Prograrn Manager

LEVEL DESCRIPTION
- D-$1-40000 Construction Document D

D-11-40100  Asch. Design
D-11-40200 Civit Design
D-11-40300  Structural Design
[D-11-40400 Landscape Design
D-41-40500 MEP Design
BP-11-40800 QAQC

D-11-40760 Const. Estimate
D-11-40810 LEED

D-11-70000 Meetings/Coord/Cntel/
- E-11-50000 Bid Phase
E-11-50100 Architectural
£-11-50200 Civil

E-11-50300 Structural
E-11-50500 MEP Design

« F-11-6000 Construction Contract Ad
F-11-60100 Architecturai
F-11-60200 Civil

F-11-80300 Struciural
F-11-60400 Landscape
F-11.60500 MEP Design
F-11-60800 LEED

#-11-70000 Mestings/Coord/Cntry/
H-13.80000 Reprographics

1-13.90008 Rendering

0210812007

304

152

72

263

16

168

118

79

22

1.031

841

46

45

18

104

177

LABOR
$122,709

$20,708
$31,474
$15,486
$6,640
$23,936
$2,298
$0

$0
$13,167
$41,028
$6,876
%684
§759
$2,708
$81,059
$47.776
54,439
54,285
$1,880
$10,643
$o
$13,151
50

50

MATERIAL
$0

30

§0

50

30

50

$¢

$0

%0

$0

§a

30

$0

$0

$0

g0

50

$0

$0

$0

30

80

50

30

50

EQUIPMENT
$0

50
$0
$0
$0
$0
$0
$0
$0
50
50
$0
$0
30
$6
50
$0
50
30
$0
$0
$0
30
30

50

LEVEL REPORT 1

OTHERS
$11,776

$5.4

$0

30

3¢

$0

$0

$0

00

§6,376

50

80

$0

$0

80

$0

$12,752

50

$0

§0

30

50

$12782

$C

$5,250

$7.500

Page No.

2

TOTAL
$134,485

$29,708
$31,474
$15,486
$6,640
$23,936
$2,298
$5,400
$6,376
$13,167
$11,028
$6,876
$684
$759
$2,708
$94,711
$47,776
$4,439
$4,289
$1,660
$10,643
$12,752
$13,151
$5,250

$7.500
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L ‘oN abed wasAg uswabeuey 150 pue Bupeusy ssaoong 200280720
109% 0% 03% Loag 0% 0% 0% 0% Loes 000l ¥ 4 teauibuzy
¥l0s3 105 1051 HZLOOD  k < juw ed 0 S3v-Buz ang HeZiaoe
feP'ss 0% 0% gEY'es 0% 0% 0§ 0% el ] 0004 9 MIT} UBJ
507461 0341 SOLGL HEZODD <= A gad O sHy-buz ung H&Z000
pog'es 0% 0% Pac'ed ag 0t 0% 0% FOE'eS 0o0': ge Reming puen
zZgag Zcee 75'88 HEZOOO L < LU Bl DN guv-Buzy gng HEZ000
& =udeq aaiL ABAINS €0001-L L~V
zze'eTs Juewdajassg wrbold 0000 LE-Y
PITLEES L LOREIS 0000+ 1Y
SARJOLT BTG 0l SIeud
ze
£00'vS 0% o3 £O0'vS 0% 03 03 o8 S00°F$ Bupasii Jo-%2iM F000L-LI-V "TVLI0L
ores 0% 0% LA 0% c% 0% 0% o¥Z8 on0's z 4 g soauBuy
LLEZL 11821 A v41 HLL00C L <= Jyuui Jad oy sav-Hul ang H1LO00
622% 0% 0% 622% 0% [£3 0% 0% BZZS 000°L 4 4 | subisag
A 12748 12ig HEeOOC L < ayue 1ed 0 myg-Buz gng HFE0D0
6698 08 0% 8683 a% 0% od o$ 8508 ool ¥ ¥ g 1esubul
oLl pLL ¥L¥ly Helooe L <y Jed "on rmyg-Bug gng HELO00
100 0% ot Logg ag 0% og o8 Loot 060"t ¥ H £ Jpanbuzy
#1051 wL0glL FLOG1L WZLogo < duw Jed o myg-Bug gng HZ1000
G068 [£:3 ot Ga6s 0% o$ 0% 04 5858 000 g g {2} g ;eauiBuy
Ligzl LEEZ) LLETL HILO0O L < gy ed o Wiy-Bug gng HLL000
695% c$ ot 6058 [ o o% 0% [ coo'L ¥ ¥ i Jaubisag
728 2278 ErAA HLE000 b <— R ed o WIY-MEYS (NG H21000
00Es 0% o8 oces o4 0% 0% 0% [elaloed oo z z £ Jasuibuy
PL0GE yi06H 57051 HZL000 L <= R ged s3v-Buz gng HEZ1000
L5% o$ at PiSE [v::d 0§ 0% 0% vist oo L ¥ ¥ L o8y
L9kt Loeyt LoEv HPO200 L <~ g ad o WIV-MBUS NS H¥0000
g =tdag oaiL uljooiN JO-301M L000L-Li-V
zze'ozs wamdo@ARQ weiliosd 0000t 13-V
Foz'y684 LL# MODRIS 00000-3 LY
SAFHOY aff Ga] Gjelisg
Wi0L W aNEd TVWENS ISOTI5THC XVl SHIHIO INGWdIND3 IVIHalvymW Hoav1 PEJpOIgMeE)  TSIH PRI EATT

oZ° 1688 qejop Hoday
ubBisag L1 UonElS aid  wol4 paiodey

81°0ON LH043d iviad

sabeuepy weilboid ‘iless paid

BluBhY 40 A0



z ON afied wsAs Wwowasbeuey jsen pue Sugewiysy ssaaang 2002/80/20

&l
2GS 0% of LAY 04 [ 03 0% Z8L$ [RIOAIUNY OOLOL-L -V "TVLIOL
zel') s og 0% z64'L8 o8 ot a$ 0% 26218 600’k &) ;] paubisag
Z2'es fAA4: P4 HLL000 I < qyuui sed o W IY-MEUE Qg HAL000
€ =tpdog 2oL [edmosjiyoty Qoiol-ii-v
v ] wawdapaaeq weiBoig png0s-k -y
¥92'1BES L b HOIES 0000~ LY
9
109% 0d 0% [2¢i:1 0% 03 0% 0% p09g ue|d Ajajeg pue gifeoHd $O00 L L-V TVLOL
1094 (3 0% Logg [e3 0% 0% 0% 1008 000} 9 g & waujfiuy
€100k €100l £1°004 HOL00D i <~ Jus Jad o myg-Bug igng HELOOo
€ =thdog sai) ueid Ajsjeg pue yjjesy $0001-L1-V
zze'ozs 19tdoEAB() Weilold 6000k-Li-Y
$9Z* 1665 L L3t VOIS DOOG0-4 LY
SRR T ]
804
S06'LLS 0% 1] 806'L18 03 23 0% 0% 8906°LL% Aaning £0004-11-V IVLOL
08’23 os 0% ¥05'2% o$ o% 0% 0% POS'ES o0t 0g oe ¥ seeubug
oy'es or'eR ov'eEg HE0000 3 <= sed Oy gHy-buz gng H80000
€ =tdeg eeiL A9AINS €000L-LL-Y
z2e'e7s Juatudolaasg WRIBoId a0004-L by
POR'EGES LE# USHRIS 00000 LY
FHTHOY BAONIG 981 SIPUnsy
WI0L W ENEd T7WEns IS0o foamd Saxvl SHIHIO INTWNQInDs TYHSLVA HOBY1 J5EIpOIgMaIg SdH FXT) EAN
daBeuely uieiboid ‘feas paig
YoZ'LEES eloy Hodey

ubB|sag Lig uoNR)G aN4 (WO paoday
g1'0N 1H0d43d 1Iv.lag ejuepy jo A0



g ‘oN 8824 wiosAg Jwewabeury 1500 pue Bugelunss $332908 100Z/90/20

00s'es o3 0$ 00g'e$ 0% 05°es 0% 0% 0% 000t v . |ESIULDSI08E)
0oge Qoge 0058 <=sied o0 g3v-Buzg ang 00025
50F°ES o$ 0% sov'es 0% GOt'cS 0% of 0% GoO'L b ans Asaing~syuoday
GOPE cobE SOPE <~ g18d "N sHy-Bug gng 0OCES
€ =Wideq s011 ubisa( [IAID dhewdYdS 001021 1-9
sL2'Ivs ufjseq MpeWAUdS adnod- -8
voz'i8cs 1 UCHEIS 0000075 1Y
HHRS 8 EERE]
oL
892728 0% 03 gag'l$ 0% 2898 [153 0% 2668 G337 080 LIV TVLOL
bras] (+] 0% ceed 0% 0% 0% 04 gzes 000’1 p ose ¥ soufiseq
2026 2226 ZZ'es Miloga 1 <= qyuw 1ad DMy Yv-meys qng MLEOO0
Ge6'Z$ 0% 0% G29'2% 0% GE8'78 0g 0% 0% ooo'L L WAH
GEGT SEoE 5892 <-g8pad O wngbuz ang 255685
899% of o 899% o8 0% 0% 0% 6908 000'i 9 9 9 YRRy
- SRR LELLL 1811 HEODOD 3 <= dyuns 3ad Oy YY-MBYS [Gng HEG000
Lhi'es o% 0% 1riES 0% Mwies 0% 0% 0$ CoU b ! a0BIANOS
gz lvie 8ZL¥IE Gg'ipie <« Sp3ad N wpnog-Bug gng e siaTalnte]
=ydac] ast - -
£ =yideq a1l a3t oLsol-Li-v
ize'ezs Juawdoanag weaboid 0a00k-1b-Y
poz'L6ES | L HOIES 00000-L -V

SCHRR S Ball sleisy

8
269% ot o$ Zaes 0% o8 o$ 0% €693 edesspueT 00¥0L-Li-V TVLOL
608 0% 0% z608 0% o 0§ 0% 7608 oo0L 8 054 { soubisor) pajuy sdeospue
e 6 A4 HALOD0 b <~ Jyuw sad o Yv-meys ang H41000
€ =tpdag ey aaeospueT 00vol-LL-v
tzeees wswdapaen weibold 000k bV
pIz'EEEE L1 BOUAIS 00000~} -y
_ FORoy eInpnis el BiEiy —
RZTeN N AN (VW BNS  IB0D L03MI0 S3XVL THEHLIO INGRAGE TOIOEIvA goavi e paidiMal]y SiH JALs) THATT
doBeueyy welbold ‘e pald
Poz'L6ES i[ejoL podan

ubisag Lig uones all4  lwoid penioday
810N LH0d3y Tiviaa ejuepy 4o Ao



‘oN sbied wiersAg awabeuely 150 pue Bunewyssy ssaoong FO0ZIB0/Z0
16
8e%'8% 0% 0% 8EG'ES 0% 0% 0% 0% 45583 uBisa(y Yy INBWIYDS 002018 TVLOL
26ed o$ 0% Ze5% o4 0g o 0% Z68% 000'L g 8 [aipeg ReRhiz ety
LELLL 1: 2484 1g'31t HeqDoo 1 <~ Jdyuin ad oy WOI-MEUS GG HED000
sE8% o$ 0% &8s 0% 0% 0% 0% 5223 000 18 gl worue B0
98'sg 96°58 96'59 HigoOT 3 < ngw ied O Yv-MEBUS gng HLED0O
srL'LS o$ 0$ By 0% 08 0% 0% B¥LLS 000': 8 8 L 1euoiy
19EYL LBEYL LO'EPL HFGOOO b <~ aguutied DN YIV-MBUS Gng HFO000
£L9'L8 0% 0% SL9°LE 0% 0% (53 o B29'1$ Q00'L &l gl [pecbeliy
LSLLL LS L LG Heooos 1 <~ g sad omn Wi-MEUS NG HEDOO0
gus'es 0% 0% $86°EE 0% 08 o3 o ses'es 001 Gy Sbr ¥ 10aRoY
S5'88 g5'88 sa'eg Hi0006 L <-Jayuwded ‘o . YIy-MBYS [qng HL0000
€ =tdag 291, ubiss(q 'yo1y oewdydS 00¢0z-11-9
L7 uBiseg) JIRUBYSS DO0NT- LR
poz'Lees LR UO1IRIS Q0004 LY
]
rLS'pLS 03 ot PISTLS of §06'9% o8 0§ 608°/% uBisa( {IAID JBBUISYDS 00L0Z- L8 TYLOL
SO0'vS 08 ot 5004 0% 0% 0% % GO0'rR 000l o¥ ov g seeufuzy
£100L £1'00¢E £1°001 HBO0DO l «—Jyuwsed oM s3y-Bu3 ang +H90000
£08'es 0% 0% £09'c$ 0% ot 0% og £09'g% [¢s] -4 ve £ svaufium
¥lLosL riogh PLOSL HEZLO00 ) <= A sd o gav-fug gng HZ 1000
€ =tdeq e0iL ublsaq 1A olewsyos 001L02-11-9
§E2°LP8 ufi|seg DJRUBYDS B000Z- 1L 8
yIZ'LESY LE8 VORTIE DO00D-LL-Y
SUAOL aE 5] e
IVIOL VW 3Wiad TR ans 180010340 SOWVEI  SUENIS TNEWAINDE TVNSIVR HEEY PeEJpoIgiMery  SIH L) RETES]
J1abeuey wieabod, ‘ffepy poid
P9T'L6ES Hejot poday

ubBisaq] | L4 HonelS S wos patioday
210N 150434 Hviad

BJUENY §0 AD



G ON ebeg wayshAs juatiaBeupy) 1507 pue Bujpuinssy ssosang 1002/m0720
06°1% ob o 046'1% 0% 0% 0% 0% [72: g% 0003 94 9t leojuRLoBN-g Asubuy
LLEEZE LLEZL LLEEZL HELOOD L < i sed 1O WIv-Bus ang L1000
Losg 0§ 0§ L0gg 0% o8 0% 0% Logg 000’} g ] QFF1esByReN—G Jseubul
£L o0l £L°001 £1°00} MGLOS0 L <~ nptn ted o' Wiv-Buzg .gng HOL000
596'7$ 0% 0% §66°28 0% 0% 0§ 0% GS6'ES 0003 ¥z ¥z {B0H0913-g Jaeuwbiug
LLgZL LLEZL LLgzt Hitooo L < g sad o wiv-Bug gng +14000
804'2% 0% 0% 80128 0.3 0% 0% 0% 804’28 ool's 14 4 Buiguinch-g Jesuibivy
LLezl Lezl LLEZ HLLooo L <=t gad oy Wiy-fiuz ang o Hitooo

£ =uidaq eai ubiseg d3 sewLyos 00G0c-11-4
$1L598 uBisaq SHBMUAYLE (000Z-11-8
$97'3683 L1 ¥ UOTEIS an0a0-1 -y
SO BRSBTS
11
089°1$ 08 0§ nag'is of 0% o8 05 099°18 ufjseq adeospue 2RRWSHIS 00YOZ-11-8 TVIOL
089'1L$ 0% 0% 099°L8 0% 0% 0% 0% 0oa'1g 000°L gL gl {7 JouBiseq) ey adeospue
AL ZZEs ZCEs Hil008 L < aqu sad O Viy-MBUS Gng H4.$000
£ =tdag) 981, ubjsa( adeaspueT s)jewayds 00v0Z-11-9
SL IS ullisery oNeWBYIE HO0OLL -8
vaz' LGRS 1 L UOREYS 00000 | b~y
SO TIDIIS DO BEwRES
08
84188 0% 0% 2L1'8% 0$ a$ 0% o$ BL'es ufiiseq |pinjonyg onewieysg 00E0Z-Li-8 TVLOL
GO0'+S o$ 0% 500'%S 0% [vi:) 0% o8 SO0'PE 0o0's ot 0% g ssauibug
£ho0 £4°001 L0l Heloeo <~ muuwiiad O §3y-Bu3z :gng HOLOOD
£L1%% of 0% £L1'vE o4 0% 08 0% CLLPS 000t 0% 04 v waufug
ob'eR av'es GYER HE0D00 L < i ed "o gay-Ous wang . H80000
€ =tdag se1L uplsa(] jeinjonyg Spewayog 00e0c-Li-d
1V uBjsacs oEWSIS OOH0Z-L -0
woz'i6es L34 UOHELS 00000-1 1Y
SUNHoYH SInfniis 6ol ] SRl
WIOL W aNiEd fUNGEns T809 10580 §5XYI  SHINIO INGWN4R0E WREIVR HOEY] BeIpoieey S PALS) REL:R]

JaBBuely wWeibold ‘jlem patf
y9z' 1688 eje) poday
ubiseq L# uones o4 wodd pauoday

810N Ld0d3 VL3a eyureny 40 A0



g ‘oN aBed Wis)sAg JuswisBeuryy 3505 pue Buewssy $S80ang LD0Z/B0/Z0

2o1's 0% 0% ZoV°TE o% 0% 0% 0% 29%'78 noo'E v b sabeuen 4o
95°GG 86'ag 9865 HIZO0O <= Jyuw sed 3N Y IV-MBUS NG HLEC00
BAG'YE o 0% £15'Y8 ot 0% 0% ug £L6'FE 000': {72 [17) £ uBlusERI AYD
£6'69 ££°50 ££°00 Heloon 4 <= g sad o'n Y Ty-mels gng HBL0ao
Z62'L8 0% 0% 82’1t 0% 0% 0% 0% 26Z'i$ fush i 8 8 2 j00myany
1968l Lo'Eyl LeErE H¥O00D ) <= YU 18d "0 Yiy-MeUS NS [Zraalvaly]
710'vg 0% at PLOpE 0% 0% o8 0% #L0'rS 000'y ot 9€ 9 ey
LeLLL Wil LETLLL HEOOOD ) <~ aed 1N Y Ty-meys qng HENO00
2GS 08 o8 LGy 0% 0% 0% 0% aLg've 000t 18 LG ¥ ey
£5'88 8588 5488 HL00OO L < el sed o ¥IV-MBUS Gng H10000
g =tadeq] sa4) ubiseq ‘yoiv 00L0S-11-D
£52'bes juswidoprnq uUBiSIq 0BODEL1-D
92166 L1 UORELS 00000 L LY

SOFO SIS

ooz'as [ 0% aoz‘es [1:] 00Z°9% 11 i s [ WSy JSUCYD MRWSYSS 00L02 1 -8 IVLIOL
onz'ed 08 0% 00Z'9% €2 o0e'ed k3 0% 03 000} 3 BIBIRET 1BURD
onzs 0028 [3je7d2] HYOooo <- 5| ad 13 IY-MBUG NG 000ES
B =tpdeg oai) ajewis4 "Jsuo) onewdyds 00.0¢-1i-9
|97 4] ufifsog NS 0000 118
¥OZ 1658 b Lt UOREIS 000003 1Y

Tl SINETiG ae7] SIeRg

Y]
929'8% 0% 0% 92088 0$ 0% 0% a8 929'9% uBisaq dHW SHRWRBYDS 00502-11-8 TVLIOL
76v% o8 05 z6vs 04 i}3 0% 0% P 000'L ¥ ¥y a9a1-{eolueyoep-—g Jsaubug
LEZ) L1ezl LLEZE HLIoOG ) <— At sd 2 Wiv-Bug qng HLLOOG
€ =ideq eeiL ubisag 43N dewsyds 0050z-11-9
SLLIYS uiiisa] MUVIYIEG BOOZ 12
Yo' LGES L1 UORZIS 00006 Y
SOy SIS B61] SIeunsS
WIGL TAENED ANEns IS051503ug §a%vi SUgHIS TNSRJINoR TViHalvim ToEYT BEgpoigmary TSI "X TTTTTEAE
Jofpuey wesold 11eAy oL
voz'L6ES ‘jeje), Yoday

ubisa( |14 uopels aljd  (wol4 pajodey
g1'0ON LH0d3y TvLl3a epuey $0 A310



2 ‘on ofieg waysAg Justusbeusy 1500 pue Bupewsy ssasons 100Z/80/20
109% 0% 0% 1008 (3 0% b3 0% 1093 o0l ¥ ¥ £ 1esuibug
7L05) yi'0glL yL0GE HZiooo L <—uw sad "o Say-8ug gng HZ 1000
€ =dag 2aiL upiseq [eInjdnigs 00£0S-11-D
£52'vo8 wiowdomaag UHIE8A pO00E- L2
$9T168% Lb# UOLEIS 000604 LY
SO SINORAE 681), SEwsg
2
2rLg 0% 03 Jrigt ] o5 o 0% 1TV uBisaq BAID 00Z02-11-0 TVLIOL
L0os 0% 0% L09% 0% 0% o% 0% 1094 00D’ & ¥ ¥ 4 1sauifiuzy
¥L'0g1 PL0GE FL05L Hziooo L <~ Jyuue sed 'O sav-0ug gng HZ1000
YEES 0% 0% yEES 0% 0% 0% 0% 2o 000'1 ¥ 4 ¥ sosufiuz
areg 9r'ER Gr'eg H&Co00C | <= Jyuws sed "3y sav-Buz gng HE00000
26v$ os 3 zZerk 0% o$ 0% 0% z6v$ o001 ¥ ¥ ga=a1-g seeubug
%4 LLEZy LLEZL MLLGoe b < Jjui 8d Dy SHy-Buy gng 11000
€ =tjdeq eais unisa( |IAD 0020€-11-0
£62'09% wawdojasag ubiseg goo0E-11-0
#92'18£% L L# RONEIS 00000} bV
STAIOL SIFariG 6ol oIeumES
peER
vESGIS 6% 0% VES'6LS 0f 0% 0% o$ ye5'815 uBiseq oLy 00408110 "IYLOL
a/9'28 0% 0% 9/978% o$ 0% a% od 9.0'2% cooL 174 4 Q3379 Joslyosy
LGLLY LG5Il 15150 HEODOD % < njul ged o YIF-MBUS GG HEOG00
g =udaq 821 upisaqg "yoiy 00L0c-L1-D
£62've8 Jewdojensg) UBISeq 90008110
POT'LEES 11LE UORES 00008-LEY
NG SIMIAS 931 SBUisT
TLOL VW ANEd VRGNS 1563 [oadld SENvi SHadio INFWamDd TViagive EGEDE] PSEIPoIgMEID TSI ALG RETER
dabeuppy wesbotg e Do
v9Z'168% oy, uodey
uBisaq) |14 UOREIS 8l woid pajoday
d1°ON 180439 Nvidad BIUERY J0 A10



*] ‘o abey weysAg Juswebeue json pue BURrWRST SS200NS L00Z/R0/20

Logs 0% o Lo9g 0% 0% 0% o$ {083 Q0oL j¢] e U3 -{eoluegaoiy-g Jaouibuy
€400} eL'004 £1°00L HOL000 L < g a8 1) iv-Bu3g gng HOL000
w2LUS 0% 0% 2L LS 0% 0% 0% 0% YL oo’ ¥l Pl [EajueysB~g JeaLBuy
Liegl LLEEL Legh Hi 1000 3 < agunted O wiv-busg iang Hi:000
681% 0% o 6648 ot 0% ot 3 88 000} ] 9 QT TeoLRnaN—g Jeaubuy
iiegl LLgZl FEEZL H11000 i < g sed o Iv-Buz ang HiLooe
GSE'7S 0% 0% §66'2¢ o 0% 0% o$ 566'28 o006t (74 A 29135 sesulBum
LLEeh 11'EZ1 L1EZ HLL000 I - R B3 DN - Wiy-Buz (gng I:oob
g =tadeg sl ublsad 43N 00S0€-11-O
£6T'YaS wewdopeaags ufiisac O000E-} 17
Ye7'16ES LLg UONES DAODO-LI-Y

Jix
Tiv'es 0 0§ ZIL'eE 0% 0% ot 0% ZIv'es ubisaqy edesspuet 60F0E-51-0 WLOL
508 0% 0% BOLS 0% 0% o 0% 8954 frsTel ¥ 4 Qa3 -y pubseq) wenyoy adesspuey
ZE'26 EAAr] A HLL0OD <~ yutad "o YIV-MEUS ONg HZ1000
£r0'es 03 0% E¥0'eS 0% 0% o 0% eh'es oo’k it i {p seubissc]) popyoy sdrospu)
ZZEs 2B b Hilooo L <~ Jyuits sad O VIV-MBYS NG H1000
€ =udaq 201, ubisaq adesspueT| (0v0e-1 -0
corvag Justidojeasg ubiiseq pogog-Li-0
Pz 16ES b3# UORRS BOOOG-L Y
i I i} J
L
158% 08 0% 158% as o$ 05 83 158% ufiiseq [eNjoNNg 00081 -0 TYLOL
052 0% 0% 05z$ o$ 0% 0% 0% [pieras cooL € g ¥ soubug
gen 97'ER ar'eR Heooooo e ayuursed 51 s3v-Bug ang HE00000
€ =uideq 291, Ubisaq [einjonng 00c0c-E1-D
ESTFeS juswidojaasg ubisag oo00s-13-0
yar'iets 1L UOYEIS 000003 LY
wm:aam mnﬂmd wﬁ mﬂ.ﬁ Mwmtﬁmﬂ Y [ I — —
TWIOL VWangd nimans 1500103910 SEXYL SH3HL0 INGWNAND3 WIMalvi HOBVT PEJpoIdmaly TSI P31 RETE ]
) AoBeuryy welBoid e poid
PO L6ES e Hoday

ufi|saQ |1 UonB)g all4 wou4 pajoday
HL'ON 1H0d3Y TIVi30 guegYy 4o AHD



I ‘on efzd weysAg JuawaSeuryy 1800 pue Bugewns:y ss900n8 L00ZIR0Z0
06.9% 0$ as o0L'9% 0% 00498 o$ a% 0% Sjelfsy "Isuod fOL0E-1 -0 VIO
o0L'e 0% 08 a6l'es [+ 004'9% ot 0% 0% ool 3 SBUWRST J8U0D
0049 0049 0040 HF0000 <= s 0 YTY-MEYS NG L00ES
€ =tadaq sa.) ajewys3 "Jsuod 00202-L1-0
TE2'Yes juadosasg uBlsog soa0e- | -0
¥9T'1684 LL# HONEIS 00000°L1-Y
]
0TS 03 0% i ard 03 0% o 0% BE2'2% DOVD 0080E-§ -0 TVL0L
26228 liES o8 BEZ'ES 03 03 og og 86T'TS o000t 9l 8l £308ony
ISERL ErL LOERL MFCO00 L <= HHNIAL8d T sys-bug gng HPOOOD
=yidaq aai - -
& =hoeg st o0/VD 0090¢-L1-D
£5¢'vag usuda@aen ubiseq 00008 LD
Po'168% Lig UONEIS 000CE b3V
O QNIoRIS 991) GJERNSS
451
§Z2¥LS 0% 0% 6ZZTYLS 03 03 0% 03 8ZEZYLS uBisagt daW 00508 1E-D WLOL
zot'es 0% 03 zZev'es 1 0% [¢:3 0% zob'zd 0001 24 [v74 azz-Bugund—g Jesubuy
1€t [+ LIETL Wilooe L < dyugad 01 Wiv-Buz ang HLLO00
&v4'68 0% 0% shi'ey 0% 0% 0g 0t arLed 000°L 8e 22 £ UBISYRICI VD
£0°G0 ££'69 £5°59 Hglooe <= ayuet ol oy Wiv-Bu3 gng HaL000
& =tpdog eaiL ubisaqg 43N 00S0€-L1-D
£52'998 watdoieAsy UBISH() 00908 Lb-0
yaz'L658 3 L# VOBEIS 6O000-3 -V
SORjO SIoTuS 8ol Sjetisy
“WIOL W amdd el ans IS00 10RWl0 Saxvl  SHanle  INENGInGd TREIve HO8V1 Pegpoigimely TSI A0 BT E
JeBeueyy wieibold ‘e o
¥9z'18e% g0 podey

uBisa(} |14 UORIS 244 04 padoday

910N LAOday Tiviaa BjuEpy jo 10



oL ON abegd we)sAg JuaureBeuey 1502 pue Bupewss sseaong I00Z/20/20
862'es 0% 0% frlstogsty 0% 0% 0% of FGE'ES 000'L ] 09 seBrualy BO
96'6% 96'5% 8565 HiZOOG & o gurasd 1o YIV-MBUS Gng HAZO00
¢ =thdeg sail ubisoqg "yaly 0010t-L1-a
SAF'YELS JustidofBasg JUSWINI0Q BORINILSUOD 00Dy LG
$9Z°L6ES L i UGHES DRI LY
i L L )
i1
L9LELS 0% [ 294EG o3 0% 0% 03 19L'ELS uwsInaoadAauD/ploolstunsal 0000410 TVEOL
er5'vs o 0% £v5'vS o% 0t 0% 0% £r6've o0a'L 9z 9z g mouBug
PLYLL vLbLL vlvlL HElooo L < Jyuud sad 9N myg-Buz qng HELOOD
8848 0% 5: BELS 0g 0% 0% of BELS ook g g ¥ subise]
2TT6 z2'ze zeee HZLl00D L < yutw Jed "o myg-iug gng HL100D
LpL'es 0% 0% Ivl'es 0% 0% 0% 0% st o001 56 55 | sifisag
AP 1226 1Z4G MbRODD L < Jguts ed Ry ayg-Buz gng HPEO00
. \ZZ'EE 0% 0% 1Z2'24 0% of 0% 0% 122’28 coo'h ¥e o€ (£ vewsyelq Qyo) SLLRMDOL]
£e'sg ££'6G £6'69 HELO0O L < s Jad 01y myg-tuz gng HEi 000
- gLE'eS o3 0% 81528 08 o8 0% 0% 81578 000'b SF &y selfieuep yo
88°G5 86'65 8665 HiZpoo b <~ Jyuut ad ‘5 myg-Buz :gng H2Z000
€ =tpdog soi juwisindold/liup/piood/sbuesiy 00002-11-9
. t52'yas wamdoiasag vbisan os00g LD
Yaz'1eES 1 L UCREIS BHO0Y- LY
it L],
SE9'Z% 0% 03 GE9°Z$ 1] ge8°2% 03 11 0% 0337 00808-41-2 TVLOL
5£8'28 o8 0% GEe'es o SE9TE 0% 0% 0% 000 ¢ WAG
9EOZ GEOE #5474 < spied 01 Wag-Bug qng 255458
=yjdeg aal - -
£ =tideq se1 a3 0080¢-LL-D
ity wewdojaasy ulissg Goog-11-0
vBL'LEES L bt HORRIS q00a0-3 -V
INION edNio] s
TYLIOL NANERNIEd AW ENS IS0D 1039/ SOxve SHIHIO INSWSINGT WuEaivw Hoavi PejpoigMely  8d FaL} HETER!
JaBeueyy weibold ‘HEM paly
927 16E8 Hejo | poday
uBisor] L1 OIS B (W0 popodey
gdL’ON 180434 Hv1i3a gjueRy 4o A1y



Ll oy ebed wiesAsy Juawebeueyy 1500 pue Bulyewi}sy Sse2Ing

2002/80/€0

O5'7% ot ot 08'vS 0% 0% 0% ot PO§'vs ocog'l 43 ze Aprig oiphpi-L seaubug
¥1'051 081 LG HELODD < ut sed O M s3y-fug ung HZ1000
500'9% o 0% §00°08% os 0% o% LS 800'9% ooo'L L zL { seaufuy
aveg or'eR op'e8 H500000 b e fifult fod "Ny sav-bug gng HE0000D
$08'v$ 0% 0% yOR'PS ot 0% 0% 0% v0g'rs 0oo'E ze ze £ 1esuBug
¥LOSE 71083 ¥1'0G4 HMZI000 1 < muw sed o s3v-Bug ang HEL000
eI ot of 0L818 03 0% 0% o 0L6°1% 0oL 18 ot uCEpUNC- esubul
13621 LLEZL LLEZE HLLODD % <y ed 0N gay-uy ang H13000
602" 1% 0% 0% 802'4% 0% 0% 3 0% 60Z'2% oou't gl 2L cIphi-g moubug
V00 £3°001 giool HOLODD b <—Jyuu 8d O g3y-Bug gng HOLO0D
B =wdaq saiL ubisad IAID 002011 1-a
SRP'YELS justudolBasg susunzog UORINASLUCD 060§ 10
v L6ES L1 HOBWIS 00000744V
oE B LI
[£:14
80L'67% 0% 03 80.2'67% 0% 0% 0% 0% 802623 ufiiseq "youay 00L0F -G WLOL
S8'r18 0% os [T R u$ o3 o8 0% G5LPLS o00L ogl 09l p aubisag
2Tes tAA ZZEe6 HALODO % < A 38t D0 YIY-MBUS [0S H11000
887'qS 0% 0g 687'GS ot ot 0% 0% gab'es o0 ¥8 +8 € UBWISHRIQ QYO
£€'68 £8'G9 ££'58 HBLOOC <~ ayuus 18d "N YIY-MeYS Gng HgLooo
0s2'zH 0% 0% 08223 0% 08 0% 0% 08z'zt o0o't oz 104 ORI 9 JORBEY
1L 15134 L HEOODD 1 < yuugad o' VIY-ABLS GRS MECBO0
22088 HES 0% 119e$ 0% od 0% 0% 2968 000°L £z iz LRIy
LOERL 1:3 9% OB HPOODD % < Rkl 188 O Yiy-MeYS 1Gng HY0000
£ =tpdod ee1L ubisaq 'Yoiy 00i0v-L1-a
sarveLs JGILTOIRARE JMILTIZC) HONSNASUOD 0000 LG
vez'LEES 114 BOREIS 000ONE LY
Gl T o
QL TANOWNT FWERS IS05 10T §5XVI  SWSALO0  INGN&inoA TWREEVA goavi PERGIgMaID S ALD RETEN]
iaBeueyy weubolg He patd
vz Lecs uejo) poday

ubijseq § b UOPRIS 944 Swoug papodey
S1'ON LHOd3d TivL3a

ey J0 A0



‘oN ebegd

£l wayshg ewwalevey 1soy pue Bugewnsy sseaong L00ZIBO/Z0
toe
9E6'ees 0% 03 9e6'cT3 )23 o$ 13 b3 BEB'EZS ubiseq daN G0S64-11-G IVLOL
£ob'28 og 0$ [0 d:4 of 0% 4] 0% e A 00G'L v ¥z lespjoaig—5 Jeaubuy
£L00L £1°00L £4°001 HoLOOo L < duw ed O Wiv-Buz igng HOL0R0
Zo¥'L$ 0% 0% 2018 0§ 0% 03 0% 20¥°1% oot i i QL -RoBmaN-g Jeaufivy
£1°001 £100L SLO01 HOLoDD <= aguw aad on Wiv-Buz gng HO:000
85%'ss o 0% #es'es [ 0% 0% 0% 855'8% 0eo¢ LEL Lel € UBLUSYRI] OQvD
£E'GY ££°G9 £E'58 HRIO00 1 <y sed o Wiv-Bug ang HEL030
£689'eS 0% 0% £69'6$ 0% 0% 0% 0% £69'e% 000k oe oe [euByeN-9 Jeaubiuzy
Li'egl LVEZE Lyees HL3000 H < B g N Wiy-Bua ang HiL00
$i9'v$ 0% of BLA'YS 0% 0% 0% 0% 8.9'7% 000’ 8¢ ge Buaquinig—-g Jesuibuz
L1EZL PLEZE LL'EZL Hilooe & <—ayut Jed Oy Wiy-Bug ang Hi1000
LOZ'ES 0% 0% 102'e$ 0% 0% 0% 0% L0Z'es 0ao°tL 4 74 leaoeig-g eaubua
BLEEL A Ligg) WLLoOE L <= dyuw ad o Wiy-Bug gng FL 1000
€ =thdeq oaiy I1saq d3iN 00S0v-L1-A
Br'PELS JUBRLCOIBABE JUSWNDGL UOIFIMUISHOT 060031 L-0
$52'L6ES LI HOREYS 00000 LY
(42
0v9'es 0% 0% ava's$ a% 0% 0$ 0% ov9'os uBisag adesspugy 00vob-L1-G IVLOL
£56% 0% 0% £58% 223 0% (123 0% £55$ oot 8 g a3371-{¥ seubisag) wosy edesspuen
22'28 22es 2T28 HLL000 I < uw iad "on Yy-Melg qng HZi000
€ =tdeq saip ubisaqg adedspuen 00¥0y-11-a
cab'bels JuatudojeAag) JUSIINIOY HORINKSLEOT S000K-LE-Q
vaz'188% 1L uoBesg 000o0 k1Y
FHoE 8. SR
TVLOL VW IWlad TR B0s 1805 [o9Hid §9%W1 SHIHL0 TAWJIADE TUibailvn HOEY] PRAPLIdiMmal] 7] PN BARN
Jaboueyy weiboldy ‘Jem pord
¥9Z'16E% ot Moday
uBisog § 1 UOREIS 0ard  ilo44 peloday
10N 180Cd3y IvLi=a EJuBY 40 1)



b “op ebed

wolsAs weulaBeureyy 1s0 pue BupeNsy §5000N8

L00Z/80/20

9.¢'9% 0% 0% 9ig'9% [ 9.8'9% s 0% 0% GHFT 018043 1-0 IVLOL
cen'es o8 0% 56978 0% SEOTS a% e 0% 000'L ! wag
Jisiers G892 592 <~ sj4ad 'O WAg-Bua :qng 659655
ird'eg 0% 0% Lrleg ot ib2'es fa: 0% 0% 000l I BOBINOG
1928 big Wit <—s{Jad on ynog-buz gng feeele]
PIb s =
£ =udaq pe1] a3t oLsor-Li-d
SArPELS wawdoianag og uof D 0000F-13-0
yazLELS L1# VOREIS 00000~} 1Y
oov'ss 08 o8 oov'ss o8 noy's$ 03 b3 0% aewnsy sue) 00L0t-1 -0 Y101
oob'gs 0% 0§ 00¥'6¢ 0% o0o¥'es 0% 0% o 000 L L FIUWRSH 'ISUCD
00pG 00¥5 e} HFO000 <~sjaed 1 VIY-MELS (NG 900es
€ =ydag saiy ajeuwinnsy Isuc) 0004 11-A
mmv.vﬂww u:mEnoua>wm JUBUEIND00 UOTHHISUOD pB40Y-1 -0
POL'16ES 1L UOHRES £3000+L 34V
SOTIOY BIMEIS aed) o
gk
B6Z'ZH ot 0% 8%6TTS o$ o8 o8 0% 862°2% D00 60901110 IVLIOL
96223 0% 0% 28Z'S 04 0% 0% 0% 962728 g g a3 4 penyy
[1:35 23 LERL LFEpL Hyoooo ) < dHNE ed o ryg-Bug gng HED000
=tdacs o8 -
& =tieag 8ol JD/VO 0090%-11-a
mw.?..vﬂww a:mEBUun\.wﬂ wﬂvEﬂuoﬂ HORINGSUCS H008v3 10
¥8Z'18£$ 114 UOREIS [U00G 1LY
STy Sa1] oSS
WIOL A OWEd TWWERS IS0T1099id S9wvl SH3HLC INGRgInoE vigdivi HOav BEpoIgMES  TEH PuE) RELES]
JaBeuryy wisibold ‘fes patd
voz'L6ss feey Modey
ubiseq] 1§ UoRE}S angd (WG] pouoday
g1°ON LuOddy Hvida EJUIERY 40 A1D



[+13 ‘oN afied wieysAg Juswabeupyy 1807 pue Bugelmsy s5050ng LD0Z/B0/Z0

6
9.8'9% o3 0% 9/8'0% 0% 0% 0% 0% 9.8'9% BIM2aRYIY g0 1L0%1 -3 TVIOL
r00'LS 0% 0% POC' LS 0% 0% 0% 0% $00'1% 000l & 8 [AREEVIL
AR LG HLE (£ 4591 HEoooo L < auuasd o YIY-MEUS g HEA000
ele'nd o 6% cle'ag 0% 0% 0% o8 18’58 000'L 0g 09 P 18Iy
G688 [riegsi] GGeR Hloooo b < uwi Jed "o W iy-mels iqng HL0000
Doss 0% 0% 095% o$ 0% 0% 0% 0954 ool oL o sabeuep J0
96'68 9655 9666 Hizooo L < guti Jed "o — VIPMeUS 1Gng HEZO0D
€ =tgdag ses) jein}oaliyaly 00106~ 1~
gzo'LLS asetd PIE 0B005F 13
P2 L6ES Li#f MOREIS GOGOD-L1-Y
e SITDNIG a1] BIBsg
881
81'e14 1] 0% Fi:18:4% 4 0% [ 04 of 1= 1% 21 JuRLNIod/IauDpIoo sBuies 560045110 TVLOL
SELS 03 og 8ELE 0% [ 0% 0% 288 000’3 g 2 ¥ oulisag
z2es ZZ'26 2228 HI000 b <~ yue Jad 5 myg-Buz gng HA1000
PN 0% 0% ivl'es 0% 0$ 08 0% 'es ouo': el &g | Jaubisag
(Rl 124G 1218 HMPEGOC L < syunsed o muyg-ug ang HPEDOC
£Pa'pe ug 413 £FE'S 0% 0% 0§ 0% ere've 000 7 8z g 1seuibug
PLVAL YLvLL PLRLL HELOOD ) <-ayanzed o0 mys-Bugm qng HELO00
(Frid 3 o8 ot 122'Ts 0% 0% 0% 0% 122'es ono'y pe e (g vBwIsyRI Oy3) By
£E'GO L850 ££°50 HELooe i o i ed o myg-Buy :ang HBL000
85T 0% 0% LGZE 0% 0% 0% 0$ 815es 000k G¥ Sy ssBauepy g0
g 96°68 96'66 HAZTONO <= Iyl ad 21y myg-Buz gng o HAZO00
& =tidaq 001 juwiaindoid/iiud/plood/sbuneseiy 0000-L1-a
SRY'FELS weidn|eAlg JUOWNCAY UORINISUDD A000Y-11-Q
vaZ'1EES 11 UOHEIS 00009-L5-Y
SOAPCH SIS gy ejelins s
TIOL R iad mans  [S0515500 oYVl SN0 TROWamb3 WiodIivim H08V1 PEIpoIgImeS TSI p¥13) RETE N

JoBeueyy weibold ‘jjepm peld
yoZ'L6E% ‘|ejo poday
ubisery L i uonels aryg  (wesy pepodoy

10N JH0d3d TIvLI3a Bpliepy jo Ao



aL ‘oN ebizg wiaisAg juawiebeuey 1503 pue Bunewsy 55808 L002/80/20

G368 ng 0% sg6¢ 0% o4 0§ 641 Goss 000+ 8 g Bugtund-g maubuy
LLEZ1 R M AS Lzl HELQD0 3 <= yusad ‘o0 wiv-Bug gng HELOO0
& =tadeg vai, ublseg d3W 0050S-11-3
BTO'LLS S5EUd PIS 0000EE3-T
YIZ'16ES LiL# BORES 00000-1 1Y

8
654% 03 0% 8445 0% o$ 0% 03 65.% [RANFONLS 00€0% 113 IVLIOL
vees 0% 0$ PEES 0% 0% 0% a4 yESS 0004 4 4 ¥ sesutbiug
ares 9yeR av'es MS00000 L < dyusd o s3v-Buz ang H500000
Gees o$ 0% 5ez 0% 0% 0% 0% SCES o004 Z 08’k / osuBug
$1°051 pL0GH 71081 HZI00D L <= ayuwsed “on gav-6uzy gng HZ 1000
00z 0% 0$ 00Z8 0% 0% 0% 0% 002s 0001 z z g seouibuy
£100) £1'003 £L'oob HOLO0D ¢ < yuw ied o0 . g3v-bug gng HOL000
£ =ipdag a.L jeanonng 00€0s-Li-d
41 %% ISeY3 PIE DODOS L3
PICLEES L4 UGHEE 0000031y
L
va9g 0% 0% vaos [1:3 0% [:1] 0% tags HALD 00Z0S-Li-3 IVL0L
veSS o$ 0% peEs 0% 0% 0% a% peEs sl g ] 2 ¥ Jovifug
avew ob'Eg or'en MEo0000 1 < yuw ed O g3v-Bux ang HE00000
0G1% 0% 0% osLe 0% 0% 0% 0% 05 [l L L L seaubuy
PLOGE #1061 #1061 HMZlooo L < auusaad o sav-Bu3g gng HZ 000
00es 03 0% 00ES 0% 0% 0% of 0028 00071 4 F4 g JeauBuy
£1004 217003 £L001 HOLO0O ) < Jyuled o sav-Hug gng HOLOOO
€ =thdeq ea:l HAID 0020S%-Li-3
[:EGERES 3seYd PIG 00005113
paz'LBES 148 BORESS 00000 LE-
SRR SIEIRT e oleiney
WiOL s aiigd VW GRS 1500 LOZWI0 Saxvi  SuIdAId TREWdmos RSV Hoavt PESPOIGIREIT S PNt RETEF:
sabeuel weibold e palg
oz Lecs ey poday

ubisaq Li# UCHEIS 8l (WoJy potiodoy
gL°ON LHOd3Y "ividad BIUERY JO AND



it ‘oN 8bed wissAg Juawabvueyy 1860 pue BUBWLSY SS800NS 2oozmoen
1628 o4 o3 LGi% 3 ol o of 1G4S 000'L g g L meuifugy
#1061 #1061 #L0%L HZLO0D <yt aad o sHy-5ug qng HZ 1000
Z09'L% o$ ] Z00'1$ 0% 0% o 08 200'$ 00C't al g1 G seauibug
£1°00L £1°001 £L001 HOLODD L < g sed Oy S3y-Hug :ang HOL000
£ =daq saiL HALD 00209-11-d
LLvES URUPY JORGLOD UDFINESUeT 00091 -
¥a%'16e8$ | 1# LORBIS 05000~ 1 iV
i L SRl
LG
QLIS 0$ o3 9Ll ivs 0% od 0% % TR A [2ImR2a)YDLY 0050914 TYLOL
LILLE 0% 0% LALV'ES 0% 0% 0% v PLL'LS Q00'L L o0seL Q33719 Pely
LG HEE bELL H-J NN HEO0OD ) < Sy sad "on YIv-MEUS JGng HEBOOO
695 L 0% 0% 695'L¥S ot ot 0% 0% 896" LvS 000t ovG ovG g soubisag
96°9.L 86'3L 969 HOL000 | <= Jyuit ad o Yiy-Meus ang HOLO00
9E0°98 o$ as 980'GE ot 0% 0$ 0% 980'6S oo 06 06 sebrue 1O
965G 96'55 9666 HizOOD ) <=y aed "y Y IV-MEYS [GNG HATOON
€ =Uideq sail feanjosliysty 00L09-L1i-d
LS UJEPY J0EAUCT) UORIRASIOD 0009 i3
vozZ' 1684 11# HOREIS DO0O0-L LY
SOfay Sinona)G Bel] SjetmEy
zz
0.8 % o$ 8028 0% 0% of o4 804'2% ubBisag dIW 00505-13-3 IVLIOL
G968 0% 0% G088 o cs of 0% G864 000l 8 g {BOmDBIE--9 eauiful
LLEZL FETL LUEZL HLLD00 L <= Rl o8 0T wiy-0uz :gng 11000
8EL$ 0§ at 6844 ol af o% 0% 1292 0060 g g fedjueLRsl-g 1awbug
LLEZ) LLETL LLEZL HLI000 & <= AU i wiy-Suz Qng HLL000
€ =uidaq sai ubisaa 43N 00505-11-3
2Z0°VLL asEN DIE GOBOG L L3
$82'16ES LL# UOREIS D0600-14-Y
SOTOH SUnfoTllG 60u] Bjeijeg
WIOT T Aesd TR ens  ISOOIOTHIY TEXVL SUAHI0 INSWGINOa TVHSLvm Hoav [ELE T . ALD RELER
t1eBeupyy weibold ‘Heps padd
Yoz L6ES lejoy poday

ufliseq LLg uon®IG 944 wog papoday

g1'ON Ly0d3d v 134

BUERY 4O AND



8L "ON efed

wasAs Juowwsbeuely 1500 pue BupeUIST Ssesng

L802/8020

20L':% 0% 0% 20408 0% 0% 0% o% L0118 0oo'L 43 4 {p saubisac) welyony adeospus}
FAA4S ¢eTs 25’28 HAL000 3 <= Jyuw sad o1 YIIv-MELS NG HLEG00
€ =updaq 231 adedspue 0ov09-11-4
L2183 UIIPY PBIL0]D HOPIANSUOS 06T} ko
$9zL60% L# GORRES 00000-F LY
st
88T'¥S 0% 04 687'Y3 0% 0% [+ o$ 68Z'¢% [2dnJonals 008094 b4 TVLOL
18028 0% 0% 80'2% 0% o 03 0% 280'2% ageT) g% [+74 ¥ ssaunfuy
at'eeg aF'eg atee HS00000 H <y 8d o sav-Bug ang HS000C0
Loog 0% 0% 1088 0% 0% 03 0% (08¢ 000°% 14 14 £ vaubuy
1051 1°0GE #1051 HZ1000 H <= ayuunled on 33v-Bug gng HE00
Z08'18 0% 0% 709'LS 0% 0% 0% 0§ 200°'1% 000': gl 9% g Jseufuzg
£4°00L £1'001 £io0l MOI000 4 < ayus ged N aav-bugy ang HOLODD
€ =tpdaq a3, jeinjonis 00€09-4L-4
1L'v6S LHWIPY 1D2RU0D UORIMASUGD 0009-| -4
POT'LBES 114 VOIS 000001 LY
e e BTy
oy
8Eb'rS 0% 04 3545 =3 [ 0% 08 SEY'YS HAD 00209} E-d TYLOL
£80'28 g a8 Lau'eg o% 0s 0% 0% 280'C8 000} 74 oz ¥ saaubug
ab'eg or'eg ar'eg HG00000 1 < sy ed o0 sav-tug gng HE00000
€ =tdaq eai) HAID 00209-L1-d
LLL'YES UILIPY JORBUOD UOHSNASLO] DD0S-L 1
[2rart } 13 UORES B0000+ 1LY
oY Sl B8al] Sty
W01 NERRkd NN ENS LSOO 103 83XVl SUSFIO INSWdINDa Toibaivn HOEY LHPOIgmal’y S ALD RETER]
sabeueyy weibold e posd
v’ 1688 gjol uoday

uBisaq |4 uoes adld  [wosd panioday
HL'ON 180434 MvL3a

pruepy jo Ao



6l "oN abed wiRsAg Juswebeuryy 1500 pue Buelunsy sseoonsg L00ZR0/20
Zer'L of 0% zay'Ls 0% zav'is 0% 0% 08 0004 l BOBIINOG
Zevs 29%L zavs <—sisad O yinog-tug gng £REESS
=yide aal - -
€ =thdsg saiL a33at 00809-11-4
1IAVES WP JSEQU0?) UOHIRKSHOD G009 Li-d
poT'L6EE L1# GONEIS GO0ty
SaON SIS Ba1] SR
0L
£P9°048 0% 0% ey 0LE 0% [ o8 % £9'04% uBisad d3W 60509314 TVLOL
£O0°ES 03 0% £0028 0% o$ ] 3 £00'2% ool 0z oZ EOMRYIIN--5 Josuiug
£1°00L £HH0L £1°00L HOL00D % < duad o Wiy-Buz ang HALO0D
20918 0§ 0% Zo9L c$ 0% 0% 0% 20618 oor L 8 gl aaF-lesuepap-g leaubuz
£1°001 £1°004 eLoal HoLoOo ¢ < gutt ed 0N Wiy-Bug ang MOLG0o
121 0% 03 1ez'Ls o8 o% 0% 0% LTS 00c°1 ok oL Q3T T-esiueyoa-g Jasubug
LLEZL LLEZE Li'ET) HLI0DO L < U Ied o0 Wiv-6u3 gng HILOOO
FO'ZE of 0% 08'S 0% 0% 0% 0% el 0004 8 ez QA37-Buqunid—g Jeaubuy
£1°001 £1'00t £L°oot HOLO0O ) < Jyuu Jad O Wiy-Bug :ang +H04000
$o0'es 0% 0% $00'ss 0% 0% 0% 0% $00'E$ 000'3 og 0g I TEoMmseg—G seauibuy
£1'008 £1°00 el'ool HoLoDD L < mjtairgad o Wiy-Buz qng HOLO00
€ =tydaq s01) ubisaq 4N 00909-L1-4
HF T ULPY ERUGD HORDNRSHGL BA0O-} Lo
PLL6ES 14 YOS DO0OO-3 LY
7 i 7] mE=
8l
099'E% 0% 6% fil:1: 3 03 0% 0% 0% [11:1: %7 adedspuen 00091 1-4 Tv.LOL
£69% 0$ 0% £05¢ o8 0% 0% 0% £56% 0004 9 g aaH -y seubise() wayuory edesspue
A 7zeh A HiL000 & < aquwitad O YIY-MRUS gng H21L000
€ =tdaq 2ai Sdedspue 00v09-1i-4
32'v68 UpY JOEIUGT UOYINASEOD D005 L4
FazL6LE LL# UONEIS 00000~} 1Y
SCNKOM SMNIDNAS S341 Jpelimsd
W01 NWIREE TWWans 1500103810 SSXVEI  SH=aAl0  INEW4IN0S WINSIvR o8V PEJPCIME  SIH ALD TIATT
Jofeuepy weibold e ol
821658 Hqejo) poday

ufiisaq L4 uouelg alld wiol4 pouoday
G1°0ON 180434 "ivida

BuEPY 40 AT



0Z -oN abed wiays Ay uswaBeusly 1800 pue Bujewnsy sseaong LO02/80/Z0
005’28 0% 0% 00578 03 00s'zs o$ 0% [} oo’ L soydeiBordey
0067 0052 0052 <—sj5ed 0N wyg-Buz gng 0000¢
054'4S 0% 0% 08218 0% 084S 0$ 0% c$ oon L } soydesfoudey
06LL €278 084k < 81488 0N viy-bug gng anooe
g =thdeq se1l solydesbosday 00008-Cl-H
$oE'16E8 } 13 HORRIS 000D0-b -V
F¥a
15158 0$ 0% 1SVELS 0% o% o% as 151248 LwBIRSOLg U pIcoDsBuneew co00L-LL-3 TYIOL
LiZ8 0% 08 1iz% 0$ ot 0% 0% LiZ% 000°'L £ £ v 1eufisegy
ZTEB T'z6 e HL1000 L < sed QN mys-Buy ang HAL000
iv5'es 0% 03 LYG'ES 0% ot 0% 0% LPG'es Gon'E 29 29 | seufisec
\Zig 1248 (FFI= HYENOR b < it g o mus-Buy gng MPE000
6LG'YE 0% 0% 51098 s 0% 03 iy [s15eR 43 0ot 4 >4 g Jasuibuzg
YLVES ¥ivLL vivLL Heigoo < gl dad o amys-Buzg gng HELOM0
18TTE o3 08 L8T'TS o$ 0% 0% 0% 18T°T8 Qo0 Qe 48 (g vewsyeIQ CPyD) WBWRINICI
£E'9 ££'G9 ££'69 Baioon 1 <= ALl asd 1N mys-ug :qng Hgi060
2z0'ed 0% 03 2E0'ES 0% 0% 03 03 ezo'es Qo0 G bl sabrugiy 30
95'cg8 95'G5 96'68 HizZooo i < U Sl T myg-Bua gng HLZ000
€ =doq ee.L juaIndold/liup/piood/sbunediN 0000.-11-4
LRLYES HIRIPY JREQUCD QORORASUSD 069 E1-d
POT'LEES }1# UOREIS 00000 Li-Y
Ll e e ST L
eSLTLS 0% of T ard X 0% 282'238 0% 0% 0% G331 00809114 IVLOL
042'6% (3 o8 0z'a$ 13 0LZ'GE ot a% 0% o0l 3 wWng
ozee 0428 0Les <~ s)Jad wag-fug ang 995695
=ldaq 981 - -
E=liceg sali a33 00809-LL-d
1EEVES WIIPY PRIN0D GORONHSUSYD 60081~
¥9Z'168% LL§ HORIS D0000-3 1Y
O SIIOTLG D01 e _ —
YLO)L TV anisd fvmWons 1§05 15390 51 SHEHIO INGWdADE Toidalvn s$08v7 1B p0LAMaI] S4 FAL RELER
JaBeuppy weibold 1B Podd
$o2'L6E% (o1 wodey

ufise( L1# UORRIg 8|4 WO papocdey
d1'ON 1LH0ddd iv.laa

EJUERY JO AyD



‘oN ebed

12 waysAs wanafeuepy 1500 pue Bupeuyisy ssasong £002/80/26
008°2L% 0% 0% 005°2% 03 00514 0§ og of Buirapuay 00006-€ 41 IVLOL
006'2% 0% 0% 00G'4% 0% 006'L$ 0% o8 0% D00E b sBuuspuay
0052 00SL o054 <—spJad o Q000

2 =tpdag ai buuspusy 00006-€l-1
PIZIGES L E# UONEIS an000-1 iy
¥ 1 7
05755 o% as 05288 o3 osz's$ 0% 0% 0s sojydesBoidsy 00008-€1-H TV.LOL
000'1S 0% 0% 000'4$ 0% 000°8% 0% 0% 0% 0004 L soydesoidey
noolk oaot 000t < $1J8d O 00008
¢ =udoq 001, sofyaeiboiday 00008-€l-H
AT E6ES |1t BOBEES 00000-E1-Y
i T P S R T e IO
WIOL TWOREs TTRans IS0TI55UC Sa%VE SUSHl0 INSWINGI "WiHIlvA HOBV1 PEIpCIgiMaIS  TSIH F1s) EETER
JaBeuep wreiBold ‘e paid
POz 1L6ES ejot woday

uBiseq |14 UOHEIS 814 WDl papodey

g1'ON LJ0d3y "iv.=2Q

spuefy 40 Al



LABOR RESOURCE REPORT



City of Atlanta LABOR RESQURCE REPORT
Reported From: Fire Station #11 Design

Fred Wall, Program Manager

Base Extended Crew Direct Cost Total Cost
Code Description Rate $/Hr  Rate $/Hr Hours  Adjustments Labor Labor
000005H Engineer 4 $83.45 $§83.48 287 30 $24,788 524,788
0000 Architect 4 $88.55 $88.55 155 $C $13,814 513,814
00003H Architect 6 $111.54 $111.51 129 30 $14,228 514,329
0c0c4H Architect 7 $143.61 $143.61 8¢ 30 $11,488 $11,480
0c006H Engineer & $100.13 $100.13 40 30 $4,008 $4.005
00D09H Engineer 4 $83.46 $83.46 80 " $0 $6,677 $6,677
00010H Enginesr 5 $100.13 $100.13 337 30 $33,744 $33,744
Q001 1M Engineer & $123.14 $123.11 286 50 $35,208 $35,208
Q0C12H Enginaer 7 $150.14 $150.14 150 $0 $22.446 §22,446
000134 Engineer 8 $174.74 $174.74 79 $0 $13,804 $13,804
00018H Designer 3 $76.98 $76.98 540 ‘ 30 341,569 341,569
Q0C17H Designer 4 $92.22 $52.22 358 $0 $33.015 . 833,015
J0318H CAD Draftsman 3 $65.33 $65.33 478 $0 §31,007 $31,097
90023H Land Survey 588.52 $88.52 38 $0 $3,364 $3,364
00025H 3 Man Crew §151.05 $151.05 36 50 $5,438 55,438
00027+ Off. Manager $55.06 $55.96 363 $0 $20,313 $20,313
000344 Designer 1 $57.21% 557.21 176 50 $10,069 $10,069
Total Labor Cost ) 3,620 $0 3325170 $325,170

218507 Success Estimating and Cost Management System Page 1
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TRANSMITTAL FORM FOR LEGISLATION
TO: MAYOR’S OFFICE ATTN: GREG PRIDGEON

e T
Legislative Counsel (Signature): Terry Grandison } &M{

?

Contact Number: _404-330-6946

Originating Department: _ Fire and Rescue

Committee(s) of Purview: Public Safety and Legal Administration

Council Deadline: February 12, 2007

Anticipated Committee Meeting Date(s): _February 27, 2007

Anticipated Full Council Date:__March §, 2007

3 H 3
H P i e

Commissioner Signature

Chief Procurement Officer Signature ié
CAPTION

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE
DEPARTMENT OF FIRE AND RESCUE (“DEPARTMENT”™), TO ISSUE A
NOTICE TO PROCEED WITH SHAW ENVIRONMENTAL, INC. /AIM
PARTNER, PLC-JOINT VENTURE FOR FC-7619-03F, ANNUAL CONTRACT
FOR ARCHITECTURAL AND ENGINEERING SERVICES, FOR THE NEW
FIRE STATION 11 AT ATLANTIC STATION, IN AN AMOUNT NOT TO
EXCEED THREE HUNDRED NINETY ONE THOUSAND TWO HUNDRED
SIXTY FOUR DOLLARS (8391,264.00). ALL CONTRACTED WORK SHALL
BE CHARGED TO AND PAID FROM FUND, ACCOUNT, AND CENTER
NUMBER 1B08 774001 W11X02509999; AND FOR OTHER PURPOSES.

FINANCIAL IMPACT (if any)

Mayor’s Staff Only

Received by CPO: 21307 Q&/’ Received by LC from CPO:
(date)

(dage)
Received by Mayor’s Office: a‘[ “/} 0 ?’ @fo Reviewed by.’—_—}@

(date 7/ (date)

Submitted to Council: (:)—' ) 5{!) 0 F

(dat)
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